Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 009214- 1-30, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: Graham Contracting, LTD
ELLENSBURG
Item No: 0072 - REIMBURSEMENT FOR THIRD PARTY DAMAGE Done by: BC Traffic LLC
Work: Set EB Land closure for PSC to replace damaged Date: April 13, 2019
impact attenuator
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Dugan, Tiana Laborer A2 $46.38 $61.59 $76.80 4.0 0.0 0.0 $185.52
Saliby, Dottie TSC A2 $49.31 $65.99 $82.67 8.0 0.0 0.0 $394.48
Welch, Jennifer Laborer A2 $46.38 $61.59 $76.80 2.0 0.0 0.0 $371.04
Subtotal $951.04
Overhead / Profit 29% $275.80
Labor Total $1,226.84
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manu. Model Year Group Rate Rate Hours Hours
PCMS Misc. N/A 2018 A2 $7.74 $3.45 6.0 0.0 $46.44
AB 10 Arrow Board Misc. N/A 2018 A2 $2.41 $0.88 5.0 0.0 $12.05
FB20 Truck Flatbed Inter. 4700 2018 A2 $28.38 $4.52 20 0.0 $56.76
PT 10 Pickup Gas Conv. Chev. 2500 2018 A2 $16.99 $2.02 7.0 0.0 $118.93
PT7 Pickup Gas Conv. Ford F-250 2018 A2 $13.42 $1.71 7.0 0.0 $93.94
TMA 20 Attenuator Misc. N/A 2018 A2 $5.59 $2.37 2.0 0.0 $11.18
Subtotal $339.30
Overhead / Profit 21% $71.26
Equip. Total $410.56
Invoiced Items
invoice No. Line item Description Group Tax - Quantity Price
Subtotal 50.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $1,637.40
Prime Markup* $196.49
* Prime Markup Breakdown 12% 10% 7%
$1,637.40 $0.00 $0.00 Grand Total $1,833.89




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 009214- 1-90, YAKIMA RIVER BRIDGES CLE ELUM TC Prime: Graham Contracting, LTD
ELLENSBURG
Item No: 0072 - REIMBURSEMENT FOR THIRD PARTY DAMAGE Done by: BC Traffic LLC
Work: Set EB Land closure for PSC to replace damaged Date: April 13, 2012
impact attenuator
Ledger # Item # Group Total
K// 7 0072 - REIMBURSEMENT FOR THIRD PARTY DAMAGE A2 $1,833.89
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
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Daily Report of Force Account Worked

Contract Number Date

C9214

4/13/2019 72

ltem Name

- Third Party Damage

Item Number

Prime Contractor
Graham Construction / Drew Williams

Subcontracior / Lower Tier Subcontractor

| BC Traffic Control / Dottie Saliby

Line / Station Group Basis of Material Accaptance RAM Number
I-90 EB LL: MP 102.1 3 Visual
Description of Work Performed
BC Traffic set a EB LL Closure for PSC to replace damaged impact attenuator.
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | oT. Req. i Stdby | Idle
1 Workers:
2 .Jcnnifcr Welch Laborer 8.0 -
2 Tiana Dugan Laborer 4.0
+ Dottie Saliby TCS 8.0
) | !
6
7
8
. .
10
1 quuipment:
12 International 4700 #20 “TMA GVW 24,000 Diesel | 2.0
13 PCMS #1 ‘Solar Power 60
14 ;Arrow Board #AB-10 'Solar Power | 50
15f'C17asﬂs B Signs and Barrels | T
16§Chevy ext. cab pickup Gas 2x4 # 10 | 7.0
17 !'Ford Ranger Pickub Iext. cab 2x4 #7 7.0
18' | - |
19‘
zob
Totals 47.00
Calculated By Date Checked By Date
Colton Peyser 4-13-2019 d/ -/b /9

Inspector's Signature = Contractor's Repre ive-Signature
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